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NPIC#T8SG/RED-1851-69
3 October 199

MEMORANDUM FOR: Chlef, Technical Services & Support Group

ATTENT - (

TENTION PPS/TSSG 2EX1A
SUBJECT * RED Monthly Report on Significant Events (September 1969)
A. Bienificant Items of Interest for September 1969.

1. Bub-contract I for the 25X1A
» , stlng of scattering~type screens was completed 25X1A
on 1 Beptember 1969 is now evaluating the report 25X1A
and will advise NPIC ¥elative to their findings,

2. Stereo Comparator ~ This progrem is 72% X1A
complete, and the opt d assembling 1s making 25
good progress states that they still 25X1A
expect to have The optical system reedy for acceptance tests 25X1A

mid-December 1969. The project officer visited the '

plant from 9-10 Beptember 1969, | TSSG/ESD, had 22814
on-the-job maintenance training m 8-11 September 25X1

1969, Nine members of EXRAND vasitedl ion 15 BSeptember to A

inspect the comparator, 25X1A

3. %z Silver %ggam - IEG, PSG, IAS, and TS8G/APSD personnel
&ve peen briefed on the planned Dry Silver Program, and
imputs from these groups have been incorporated into the _
over-sll, modified plen, K-
A vislt to the ] !f‘ad_u.t.in.a__l 25X1A

: established 15 25X1A

L‘“WWWWMmg of the High 25X1A

Capacity Processors and 1 December as the g4 or the antici-

pated Btart of T&F A production 25X1

schedule for film POYL Ol this equipment hasg been

egteablisghed,

In addition,| ! | 25XTA

of PSG visited the| |facilitids 10T briefings on Dry Silver 25X1A

materials and equipment along with graphics 25X1A

capabilities. 25X1A
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BUBJECT: RED Monthly Report on 8ignificant Events (Scptember 1969)

k, Ag;gggt;if Iarget R cognition Device - The Automatic Target

is being febricated utilizlng the optical defraction technlque
vice the electronic sampling technique. This decision was
baged upon the recommendation of Center-wlde eveluation BYOUD,.

ecognition Device (Cloud Bcreener), being built

5

6, t Compeny Officlals - On 5 September was
v ed by ce Pregident
| |[replacement, | The purpose of
thelr vigit was to receive orientatlion briefings.

7.

8, ;ue% An in-house study to

1idity of the Army PI Test Battery

far NPIC PI's vas begun briefed NPIC mansgement
on this test battery on eptember,

9. Color Ut on mege tuallty Determination - A visit

wWaB on September to discuss techniques for

color utilization and image

quality determination.

During September|

10, Chenge %g_ﬂontract Monitor -
was e3Blgned a8 contrect monitor fory 1) |" Inagery

Exploitation Research Progream,” 2 'Photographic and Line-

Scan Imagery'Experimantation

, ' &nd "Ground Order-of-Bettile

|"Imagery Experimenta-

Regolution 8% " 3y
tion Supycrt,udﬂs

[[Consultation in Visuel Perception,"

end 5) "PI Chailr" project.
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SUBJECT: RED Monthly Report on Significant Events (September 1969)

25X1D

12, |

13.

14,

15,

16,

1
|Ligl§t Table - The Light Teble
was accepted on eptember.

This modification will allovw the scan length of the

§§§§Q%eg§%tameter Modiiécatéon - The | Micro~
gitoneter ca stallstion gtarted on BJ_Egnzgmher;]

Microdensitometer (in APSD) to be programumed by setting decade
gwitches., In eddition, the minimum sempling interval is being
lowered to ,1 m.

: sanney - On 12 September successfully
[Testone 2 of the Opticel Bench Test for the
Autometic 8tereo Scanner., By that date all new optics hed
been fabricated and were being assembled prior to mounting.

on the bench, The remasining system components hed been
mounted on the bench ahead of schedule and the project menager
reported an underrun of 233 dlrect labor hours. However, due
solely to the company’s escaleting overhead rates, they expect
to overrun the Bench Test

agery in Stripped Film Base - Surprisingly, classified
%ﬁgiery wes reconstituted in samples of stripped film base
supplied | | Earlier semples yilelded no such results
vhen subjected to the speclal photochemical processing.

ample Anelysis - Silver Rece;er System - Analysis of the
CArst sample of processed ] indicated a low incidence of
unclesred oneg; no recognizeable information was detected.

It remaing to be shown that the system can consistently pro-
duce such results.,
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SUBJECT: RED Monthly Report on Significent Events (September 1969)

17, ORD Image Processing Equipment - Delivery of the magnetic
tape transport s scheduled for 25 October. Recelipt of this
1ast najor item is expected to advence delivery of the over-
gll system to NPIC by 2 months over the initiel target of

30 Msy 1870.
18. hi, Table Brightness Megsurement « Word was received that
25X1 had completed calibration of the light meter attachments
rhat were febricated at NPIC. Only the final report 18 neces~

sary to complete this project.

25X1A 19. | bra,nt Program - DDI approval was received for the FY-T0
grant progra.

B. Anticipated Items of Tnterest for October 1069.

1. Dual Gemme Mensuration Study - Preliminery data anelysis will
e avolisble in the week of 13 Dctober. This should indicate
a trend in snswer to the question, "Is there a gignificant
difference, in terms of mensuration, between dual gamma and
25X1 [ |processed imsgery?" Finel date will be avellable by
7 November.

25X1A 2. |_ g1lver Recovery System - A procedure of
“hemical snalysis ror control of the caustic emulston-stripping
beth will be defined.

25X1A

Deputy Chief
Research & Engineering Division

Attachment:
25X1 :L.rm 29 August 1969

Distributions:
1 - TSSG w/att. 1
2 - RED/TBSG w/o att. 1
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